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Arizona Windsong Capital Improvement Priorities 

1. Pressure system is the most critical currently. It will be somewhat difficult to upgrade due to the 

lack of functioning valving. 

We will need a temporary (or permanent) alternate tank of 5-10,000 gallons in order to disconnect the 

current 40,000 gallon tank during repairs. 

After connecting the temporary tank the present pumping and pressure structures would be removed 

and a new small building (Large Tuff Shed type building) could be installed to accommodate both the 

pressure tank and 2 small pressure pumps, so that there is always a back-up pump ready. This 

configuration could be winterized and secure. I may know where we could buy the tank and pumps 

locally, possibly a t  a reduced price. 

The cost to complete this will be $15,000-20,000. I would like to begin in April 2015 when freeze danger 

is less, and complete before June 2015. 

2. The well needs a structure so that it can be secured also. Like above a small Shed type structure 

set on concrete would do. Cost will be about $7,000 and should be completed before the end of 

2015. 

3. The well also needs the auto level controller and integrator installed so that the tank is not 

manually controlled and total pumping is calculated. Cost will be around $3,000-5,000, and the 

work can be done by Willis well drilling before the January 2015 deadline. 

4. Priority should be given to saving money for complete well refurbishing because this will 

inevitably be needed a t  some point. A new well nearby should be sunk as back-up for the 

current well. This could cost $10,000-15,000 and be completed in the next 2-3 years. 



5. Shut off and isolation valving does not work effectively. It is leaky and unreliable in an 

emergency situation and should be replaced soon. $5,000 completed whenever possible before 

2017. 

6. The system tank has a leak in the bottom and needs to be drained and repaired (recoated) on 

the inside. $5,000 Completed before end of 2016. 


